

Exhibit C2 - Timeline/Milestones

Section 5: Project Timeline

Note: The YAQA project will span 2 years.

Approx Date	Task
1Q22	Project Planning and Coordination
2Q22	School and Teacher Outreach
2Q22	Program modification (curriculum, software, hardware, etc.)
3Q22	Summer - Teacher Training
4Q22	First (Fall) classroom use of YAQA Teacher and student outreach and engagement
4Q22	First assessment of YAQA
1Q23	Winter - Next Teacher training
1Q23	Spring classroom use of YAQA Teacher and student outreach and engagement
2Q23	Assessment of year 1 of YAQA
2Q23	Begin sustainability funding with businesses
3Q23	Summer - Teacher Training
4Q23	Fall classroom use of YAQA Teacher and student outreach and engagement
1Q24	Winter - Next Teacher training
2Q24	Spring classroom use of YAQA Teacher and student outreach and engagement
2Q24	Final assessment of YAQA
2Q24	Implement sustainability plan to ensure continuance of YAQA
3Q24	Generate final report for the project

Table 6: YAQA Project Timeline