

Exhibit C2 - Timeline/Milestones

Section 5. Project Timeline

The following project timeline will be followed in order to achieve the project objectives and deliverables. The below timeline assumes grant project activities can commence in early 2022. The timing of the grant award may cause the project timeline to be adjusted. The organization responsible for the task is listed (EPD = Morongo Environmental Protection Department, BT = Blue Tomorrow).

Project Tasks	Responsible Organization	Anticipated Timing
Task 1.1 — Work Plan Finalization	EPD, BT	March 2022
Task 1.2 – Quality Assurance Project Plan	EPD, BT	March 2022 – June 2022
Task 2.1 – Data Review and Calibration	BT	March 2022 – March 2025
Task 2.2 — Maintenance	EPD	March 2022 – March 2025
Task 2.3 — Replacement Parts	BT	March 2022 – March 2025
Task 3.1 — Outreach Content Creation	EPD	March 2022 – September 2022
Task 3.2 — Community Outreach	EPD	September 2022 – December 2024
Task 3.3 – Annual State of the Air Community Presentation	EPD	April 2023; April 2024
Task 3.4 – Collaboration with Neighboring Tribes and Tribal Environmental Staff	EPD	September 2022 – December 2024
Task 4.1 – Ongoing Technical Support	BT	March 2022 – March 2025
Task 5.1 — Data Analysis Reports	BT	October 2023 – December 2023; October 2024 – December 2024
Task 5.2 — Grant Reporting	EPD	March 2022 – March 2025