

## Exhibit C2 - Timeline/Milestones

### Section 5. Project Timeline

---

The following project timeline include tentative estimates of the initiation and duration of tasks described in the scope of work. The timing of the grant award may impact the project timeline. Responsible members of the project team are identified by task, which corresponds to descriptions in the project scope and budget narrative. The below timeline assumes grant agreements will be in place in early 2022 and project activities begin in spring 2022. It is anticipated that the air monitoring network will take about 6 months to develop and be operational through the end of the grant period in spring 2025.

<b>Project Tasks</b>	<b>Anticipated Timing</b>
<b>Task 1 – Work Plan Development</b>	<b>March 2022 – May 2022</b>
Task 1.1 – Kickoff Meeting  Project Team: <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	March 2022
Task 1.2 Work Plan Development  Project Team: <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	April 2022 – May 2022
<b>Task 2 – Monitoring</b>	<b>March 2022 – May 2022</b>
Task 2.1 —Monitor Development  Project Team: <ul style="list-style-type: none"> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	June 2022 – March 2023
Task 2.2 —Monitor Calibration  Project Team: <ul style="list-style-type: none"> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	June 2022 – March 2023
Task 2.3 —Network Installation  Project Team: <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> </ul>	June 2022 – March 2023

<ul style="list-style-type: none"> <li>• Blue Tomorrow Environmental Technician</li> </ul>	
<p>Task 2.4 —Website Development</p> <p>Project Team:</p> <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> </ul> <p>Blue Tomorrow Environmental Technician</p>	June 2022 – March 2023
<p>Task 2.5 —Data Quality Control &amp; Assurance</p> <p>Project Team:</p> <ul style="list-style-type: none"> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Technician</li> </ul>	January 2023 – March 2025
<p>Task 2.6 – Network Operations and Maintenance</p> <p>Project Team:</p> <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> <li>• Blue Tomorrow Environmental Technician</li> </ul>	March 2023 – March 2025
<b>Task 3 – Community Engagement</b>	<b>March 2022 – May 2022</b>
<p>Task 3.1 —Educational Content Development</p> <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	June 2022 – September 2023
<p>Task 3.2— Community Educational Sessions</p> <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	September 2023 – March 2025
<p>Task 3.3 – Community Outreach</p> <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> </ul>	November 2022 – March 2025

<ul style="list-style-type: none"> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	
<b>Task 4 – Workforce Development</b>	<b>March 2022 – May 2022</b>
Task 4.1 – Training for Air Monitoring Network Maintenance <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	January 2023 - March 2025
Task 4.2 – Technical Workshops <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	September 2023 – March 2025
<b>Task 5 – Reporting</b>	<b>March 2022 – May 2022</b>
Task 5.1—Grant Administration & Biannual Reports <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> </ul>	March 2022 – March 2025
Task 5.2 —Annual Summary Reports <ul style="list-style-type: none"> <li>• Soboba Environmental Director</li> <li>• Soboba Environmental Specialist</li> <li>• Soboba Administrative Assistant</li> <li>• Blue Tomorrow Project Manager</li> <li>• Blue Tomorrow Environmental Scientist</li> </ul>	January 2024 – March 2024 January 2025 – March 2025

## SECTION 6. PROGRAMMATIC ALIGNMENT

### ***Advancement of AB 617 goals***

The Soboba Tribal community is affected by air pollution from surrounding wildfire, mobile sources, and industrial operations in the Hemet/San Jacinto subbasin. The Tribe does not currently have the equipment or technical capabilities to identify and assess air pollution on the Reservation, and specifically near residential areas. The extent to which the community is impacted by harmful air pollutants from these sources is largely unknown, and as a result, the Soboba community is being disproportionately burdened.