

## Exhibit C2 - Timeline/Milestones

### Section 5: Timeline

**Table 3: Project Timeline**

<b>Project Task</b>	<b>Anticipated Timing</b>	<b>Milestones &amp; Deliverables</b>
Task 1.1 - Kickoff Meeting	Mar 2022	Kickoff meeting completed
Task 1.2 - Technical Work Plan Development	Mar 2022 - Apr 2022	Final work plan developed
Task 2.1 - System Development	Mar 2022 - Sept 2022	Air monitor assembly (5 total)
Task 2.2 - Calibration	Aug 2022 - Mar 2025	Calibrated air monitors (5 total)
Task 2.3 - Installation	Sept 2022	Installation of air monitors
Task 2.4 - Website Development	Mar 2022 - Nov 2022	Bilingual air monitoring website
Task 2.5 - Quality Assurance and Controls	Sept 2022 - Mar 2025	Bi-weekly monitor checks
Task 2.6 - Operation and Maintenance	Sept 2022 - Mar 2025	30 months air monitoring
Task 2.7 - Pesticide Sampling	May 2023 - Aug 2024	Up to 30 pesticide samples analyzed
Task 3.1 - Educational Content Development	Mar 2022 - Oct 2024	Up to 5 bilingual materials
Task 3.2 - Community Outreach	May 2022 - Nov 2024	Outreach tracker with outcomes
Task 3.3 - Community Workshops	Aug 2022 - Nov 2024	2 to 3 workshops completed
Task 3.4 - Annual Monitoring Presentations	Sept 2023, Sept 2024	2 air monitoring presentations
Task 4.1 - Fellow Recruitment	Mar 2022 - May 2022	1 part-time Fellow hired
Task 4.2 - Training Sessions and Materials	May 2022 - Jun 2022	Fellow project training
Task 4.3 - Fellowship Support	May 2022 - Dec 2022	Completion of project fellowship
Task 5.1 - Community Action Plan	Dec 2023, Dec 2024	Two-part community action plan
Task 5.2 - Annual Data Analysis Report	Sept 2023, Sept 2024	Two (2) data analysis reports
Task 5.3 - Grant Reporting	Jun 2022 - Mar 2025	6 grant reports, one final report