

Exhibit C2 - Timeline/Milestones

Section 5: Program Timeline

Year 1

Spring 2022	Summer 2022	Fall 2022	Winter 2023
<p>Task 1: Work Plan Development</p> <ul style="list-style-type: none"> Assemble Project Stakeholder Team from community Develop Project Work Plan Develop Monitoring Plan 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Purchase monitoring equipment and supplies <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Begin outreach to identify schools for engagement <p>Task 4: Workforce Development</p> <ul style="list-style-type: none"> Hire local technician(s) Begin training 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Install BLR monitor and met sensors. Engage community for Purple Air sensor sites. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Schedule training for interested teachers/schools <p>Task 4: Workforce Development</p> <ul style="list-style-type: none"> Complete technician trainings <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Purple Air network deployed. Ongoing BLR monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Teacher training for community engagement work. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting.
<p>Milestones:</p> <ul style="list-style-type: none"> Project team members (including community members) identified Project Workplan Finalized Monitoring Plan Finalized 	<p>Milestones:</p> <ul style="list-style-type: none"> Equipment purchases made Air Quality and GIS Technicians hired Local technician training scheduled or started Schools received initial contact about project 	<p>Milestones:</p> <ul style="list-style-type: none"> Monitor and met station operating at BLR. Purple Air sites identified. Teacher training scheduled. Local technicians training complete. Reporting up-to-date. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators trained on new air quality learning modules. Reporting up-to-date.
<p>Responsible Groups/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology

Year 2

Spring 2023	Summer 2023	Fall 2023	Winter 2024
<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Learning modules being implemented with BLR Education staff at priority population schools. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Outreach to area schools on our air quality learning modules. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. Wildfire Smoke community presentations. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Learning modules being implemented with BLR Education staff at priority population schools. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. Wildfire Smoke community presentations. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Learning modules being implemented with BLR Education staff at priority population schools. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting.
<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. Wildfire Smoke community presentations given. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. Wildfire Smoke community presentations given. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB.
<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology

Year 3:

Spring 2024	Summer 2024	Fall 2024	Winter 2025
<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Learning modules being implemented with BLR Education staff at priority population schools. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Ongoing BLR and community monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Outreach to priority population schools about our air quality learning modules. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. Wildfire Smoke community presentations. 	<p>Task 2: Monitoring</p> <ul style="list-style-type: none"> Wrap up final months of monitoring. <p>Task 3: Community Engagement</p> <ul style="list-style-type: none"> Learning modules being implemented with BLR Education staff at priority population schools. <p>Task 5: Reporting</p> <ul style="list-style-type: none"> Ongoing data and project reporting. Wildfire Smoke community presentations. 	<p>Task 5: Reporting</p> <ul style="list-style-type: none"> Prepare final project reports, including StoryMap. Ensure BLR has access to and ownership of PM data and GIS data. Include next steps and recommendations in final report. Community presentation on StoryMap, wrapping up project, and next steps.
<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. Wildfire Smoke community presentations given. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful ongoing air quality monitoring at BLR. Purple Air network reporting data. Teachers and BLR educators implementing new air quality learning modules. Reporting up-to-date information to community and CARB. Wildfire Smoke community presentations given. 	<p>Milestones:</p> <ul style="list-style-type: none"> Successful 24 months of data collection at BLR. StoryMap to communicate our efforts. Final grant reports submitted.
<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology 	<p>Responsible Group/Persons:</p> <ul style="list-style-type: none"> BLR Project Manager BLR TEA Executive Director Sonoma Technology