

**2022 Scoping Plan Update**  
**DRAFT Overall Schedule and Dates for Deliverables**

CARB is tasked with developing the update to the Scoping Plan to reflect progress towards the SB 32 2030 GHG target and to map the path to carbon neutrality no later than 2045. In addition, as part of the Scoping Plan process, the Governor has instructed CARB to evaluate phase-out of oil extraction by 2045 and provided more recent direction in a letter to CARB's Chair to evaluate how to achieve carbon neutrality by 2035.

The process to update the Scoping Plan officially started upon reconvening of the Environmental Justice Advisory Committee (EJ Advisory Committee or EJAC) on May 20, 2021. This was followed by a kick-off workshop series June 8-10, 2021. There have been additional technical workshops on Natural & Working Lands and Engineered Carbon Removal on July 20, 2021 and August 2, 2021, respectively.

The schedule below commences from August 3, 2021. **All dates are tentative and subject to change. This document represents the best information available at the time it was drafted.**

Task	Description and/or Supporting Activities to Inform Task	CARB Delivery Date
<b>2021 Activities</b>		
Develop draft scenarios for initial GHG emissions modeling to deliver to contractor modeling team	<ul style="list-style-type: none"> <li>• August 3 EJ Advisory Committee Meeting</li> <li>• August 17 Scenario Design Concepts Technical Workshop (public comment period closes Sept. 3)</li> <li>• August 26 EJ Advisory Committee Meeting</li> <li>• September 8 Short-Lived Climate Pollutants Workshop</li> <li>• September 24? EJ Advisory Committee Meeting</li> <li>• Week of September 27 Technical Workshop on proposed scenarios</li> </ul>	Late September 2021
Additional topic-specific workshops to inform overall Scoping Plan development	Tentative workshops topics: <ul style="list-style-type: none"> <li>• Building decarbonization</li> <li>• VMT</li> <li>• Electricity</li> <li>• Public health</li> </ul>	October/November 2021
Potential standing monthly EJAC meeting	<ul style="list-style-type: none"> <li>• Develop draft recommendations for Draft Scoping Plan</li> <li>• Discuss community meetings</li> </ul>	October, November and December 2021
Workshop on preliminary scenarios results	<ul style="list-style-type: none"> <li>• Workshop will describe modeling results, followed by a public comment period</li> </ul>	November/December 2021

Task	Description and/or Supporting Activities to Inform Task	CARB Delivery Date
Present preliminary results of modeling scenarios	<ul style="list-style-type: none"> <li>Board update to walk through PATHWAYS preliminary results for all modeled scenarios</li> <li>Public comment period</li> </ul>	November or December 2021
<b>2022 Activities</b>		
Potential standing monthly EJAC meeting	<ul style="list-style-type: none"> <li>Develop recommendations</li> <li>Discuss community meetings</li> </ul>	Jan – Oct 2022
Develop Draft Scoping Plan and Draft Environmental Analysis	<ul style="list-style-type: none"> <li>Modeling underway: Make adjustments to PATHWAYS input assumptions based on public comments and re-run PATHWAYS; conduct preliminary air quality, public health, and economic modeling</li> <li>Draft Scoping Plan includes scenario modeling results and all additional analyses needed per AB 197</li> </ul>	Jan – March/April 2022
EJ Advisory Committee provides draft recommendations	<ul style="list-style-type: none"> <li>EJ Advisory Committee to provide draft recommendations to CARB for consideration during Draft Scoping Plan development</li> </ul>	Mid-January 2022
Release Draft Scoping Plan and associated analyses	<ul style="list-style-type: none"> <li>Release for 45-day comment period</li> </ul>	Estimate release March 4 or April 6 2022 to comply with noticing requirements
Board Meeting (1 of 2)	<ul style="list-style-type: none"> <li>CARB Board meeting to discuss Draft Scoping Plan, hear stakeholder feedback, and get further direction from Board Members</li> </ul>	April or May 2022
Update modeling	<ul style="list-style-type: none"> <li>Update modeling and Draft Scoping Plan based on Board direction, additional workshops, EJ Advisory Committee meetings, and public input</li> </ul>	Summer 2022
EJ Advisory Committee provides final recommendations	<ul style="list-style-type: none"> <li>EJ Advisory Committee to provide final recommendations to CARB for incorporation into proposed Final Scoping Plan</li> </ul>	September 2022
Release Final Scoping Plan, Final Environmental Analysis, Responses to Environmental Analysis comments		October 2022
Board Meeting (2 of 2)	<ul style="list-style-type: none"> <li>CARB Board meeting to present proposed Final Scoping Plan for adoption</li> </ul>	November 17-18, 2022