

## **Proposed EJAC Timeline**

### **(6 month extension to June 30<sup>th</sup>, 2023)**

10/1-11/30/21: Scenario workshop cycle period.

- Goal: to ensure all EJAC members understand and are able to convey the initial phase of the plan, systems, and relevant scenario development inputs well enough to convey that information to local residents and other EJ stakeholders.
  - Workshops are repeated twice to ensure all interested EJAC members are able to take part.
    - Workshops spaced to ensure EJAC members are able to meet their various professional commitments to their own organizations.
  - Materials are developed, translated, reviewed and approved by EJAC for use in community outreach.

12/1/21-1/31/22: Community Outreach meetings scheduled and conducted.

- Goal: Plan, schedule and execute high quality, effective outreach and education activities in DAC's and LIC's across CA.
  - Early meeting with SacState facilitators to assess the different needs of various EJAC member groups to conduct these meetings.
  - Note taking support at meetings developed with facilitators and or other CARB contractors/staff.
  - Consideration for various cultural needs specific to the December/January calendar.

2/1/2022: EJAC meeting to report out on outreach activities and any themes that emerged relevant to inputs that result in specific scenarios that communities have described as most beneficial to them.

- Goal: Community input results in scenarios that reflect their recommendations and EJAC provides those to CARB.

- May require two EJAC meetings (or a March meeting).
  - First to review and discuss the meetings they've held and input they've gathered.
  - Second to give time for writing contractor to assemble those and bring that report back to EJAC for review.

3/1-6/30/22: Meet monthly with modeling team for updates. Begin work on potential timelines and strategies for implementing different climate emission solutions

- Goal: Ensure EJAC is involved and prepared for the next phase of plan development.
  - Receive updates from modeling team.
  - Health impact analysis review, role of various climate pollutants and their interaction and relationship with various criteria pollutants, precursors and air toxics.

7/1-8/31/22: Meet to review and discuss initial scenarios.

- Goal: EJAC has a clear understanding of all scenarios, potential system and climate implications and impacts.
  - Scenarios presented and authors participate in Q&A
  - EJAC adjourns and meets in August to provide input to CARB drafting team.

9/1-10/31/22: Meet with CARB drafting group to review and provide feedback.

- Goal: Ensure EJAC recommendations and feedback is represented during the drafting process.

11/22: EJAC review of proposed final rough draft.

- Goal: EJAC approves draft.

- EJAC reviews and submits formal recommendations to final draft.
- Staff take recommendations under consideration and consensus is reached.
- 45-day clock starts for public comment on draft.
- Draft plan is schedule for Board meeting in January 2023.

12/1/22-1/20/2023: EJAC conducts public outreach meetings to share draft plan with community residents and other EJ stakeholders.

- Goal: Draft plan share with community residents and other EJ stakeholder along with notice of the CARB meeting in January as an opportunity to provide in-person comments.

1/19 or 1/26/2023: CARB approves draft scoping plan.

2/1-3/30/23: EJAC technical writing team assemble various community feedback and public comment leading up to and during the final Board meeting.

- Goal: Ensure community and EJAC concerns are included in the final document.

4/2023: EJAC reviews final plan prior to 45 day posting and Board meeting.

- Goal: EJAC and community concerns are adequately reflected in the final document.
  - Review final document and hold a final up or down vote for support.

5/1-6/20/23: Meet with staff and Board members to attempt to resolve and final issues resulting from April EJAC meeting.

6/22/2023: CARB Meeting to approve Scoping Plan Update.