

Proposed EJAC Timeline

(6 month extension to June 30th 2023)

10/1-11/30/21: Scenario workshop cycle period.

- ❖ Goal: to ensure all EJAC members understand the initial phase of the plan, systems, and relevant scenario development inputs well enough to convey that information to local residents and other EJ stakeholders.
 - ❖ Workshops are repeated twice to ensure all interested EJAC members are able to take part.
 - ❖ Workshops spaced to ensure EJAC members are able to meet their various professional commitments to their own organizations.
 - ❖ Materials are developed, translated, reviewed and approved by EJAC for use in community outreach.

12/1/21-1/31/22: Initial Community Outreach meetings scheduled and conducted.

- ❖ Goal: Plan, schedule and execute high quality, effective outreach, engagement, and education activities in environmental justice communities (DAC's and LIC's) across CA.
 - ❖ Early meeting with facilitators to assess the different needs of various EJAC member groups to conduct these meetings.
 - ❖ Note taking support at meetings developed with facilitators and or other CARB contractors/staff.
 - ❖ Consideration for various cultural needs specific to the December/January calendar.

2/1/2022: EJAC meeting to report out on outreach activities and any themes that emerged relevant to inputs that result in specific scenarios that communities have described as most beneficial to them.

- ❖ Goal: Community input results in scenarios that reflect their recommendations and EJAC provides those to CARB.
 - May require two EJAC meetings (or a March meeting).
 - First meeting: to review and discuss the meetings they've held and input they've gathered.
 - Second meeting: to give time for writing contractor to assemble those and bring that report back to EJAC for review.

3/1-6/30/2022: Meet monthly with the modeling team for updates. Begin work on potential timelines and strategies for implementing different climate emission solutions.

- ❖ Goal: Ensure EJAC is involved and prepared for the next phase of plan development.
 - Receive updates from the modeling team.
 - Health impact analysis review, role of various climate pollutants and their interaction and relationship with various criteria pollutants, precursors and air toxics.
 - Climate and Community Resilience & Adaptation
 - More money on weatherization for peoples' homes, to improve indoor air quality given wildfire smoke
 - Lead remediation for older homes
 - Just Transition
 - Worker health and safety
 - Public Hearing on public health impacts for experts to speak to the EJAC

7/1-8/31/2022: Meet to review and discuss draft scenarios.

- ❖ Goal: EJAC has a clear understanding of all scenarios, potential system and climate implications and impacts.
 - Scenarios presented and authors participate in Q&A
 - EJAC adjourns and meets in August to provide input to CARB drafting team.

9/1-10/31/2022: Meet with the Scoping Plan drafting group to review and provide feedback to the first draft.

- ❖ Goal: Ensure EJAC recommendations and feedback is represented early on during the drafting process.

11/2022: EJAC review of proposed final draft.

- ❖ Goal: EJAC approves draft.
 - EJAC reviews and submits formal recommendations to finalize the draft.
 - Staff take recommendations under consideration and consensus is reached.
 - 45-day clock starts for public comment on the draft.
 - Draft plan is scheduled for Board meeting in January 2023.

12/1/2022-1/20/2023: EJAC conducts public outreach meetings to share draft scoping plan with community residents and other EJ stakeholders.

- ❖ Goal: Draft plan shared with community residents and other EJ stakeholders along with notice of the CARB meeting in January as an opportunity to provide in-person comments.

1/19 or 1/26/2023: CARB approves draft scoping plan.

2/1-3/30/23: EJAC technical writing team assembles various community feedback and public comments leading up to and during the final Board meeting.

- ❖ Goal: Ensure community and EJAC concerns are included in the final document.

4/2023: EJAC reviews final plan prior to 45 day posting and Board meeting.

- ❖ Goal: EJAC and community concerns are adequately reflected in the final document.
 - Review final document and hold a final up or down vote for support.

5/1-6/20/23: Meet with staff and Board members to attempt to resolve final issues resulting from the April EJAC meeting.

6/22/2023: CARB Meeting to approve Scoping Plan Update.