

Exhibit C2 - Timeline/Milestones

5. Timeline

Please note: This timeline has been adjusted since application submission in Fall 2021, which originally planned for a January 2022 award. The below timeline is now based on an April 2022 start date.

Table 5-1: Grant Timeline by Task					
Date	Task 1	Task 2	Task 3	Task 4	Task 5
April 2022	Work Plan Developed	MOUs signed and partnerships defined	Finish EVA Cohort 2	Workforce Interns Selected	
May 2022	TAC Meeting			Define partnerships with LiUNA, Tri-Counties & MOUs signed	
June 2022					
July 2022		12-Month Air Monitoring Period	Westside Clean Air Coalition community engagement	Workforce Development Internships (EVA grads)	
Sept. 2022					
Oct. 2022	TAC Meeting				
Nov. 2022	Work Plan Review			Biannual Report Submitted	
Dec. 2022				EVA Curriculum Planning and Recruitment	
Jan. 2023		12-Month Air Monitoring Period,		Report on labor priorities	
Feb. 2023					

		cont.	EVA Cohort 3 Advocacy Training	released	
Mar. 2023					
April 2023	TAC Meeting			Workforce Interns Selected	
May 2023	Work Plan Review				Biannual Report Submitted
June 2023				Workforce Development Internships (EVA grads)	
July 2023					
Aug. 2023					
Sept. 2023					
Oct. 2023	TAC Meeting				
Nov. 2023	Work Plan Review	Data Analysis	Westside Clean Air Coalition community engagement		Biannual Report Submitted
Dec. 2023	Final TAC Meeting		EVA Curriculum Planning and Recruitment	EV Charging Station Curriculum Implemented	
Jan. 2024					
Feb. 2024					
Mar. 2024					
April 2024	TAC Summary Report	Air Quality Data Distribution	EVA Cohort 4 Advocacy Training		
May 2024					Final Report Submitted

Table 5-1: Grant Timeline by Task							
Date	Task 1	Task 2	Task 3	Task 4	Task 5		
Jan. 2022	Work Plan Developed TAC Meeting	MOUs signed and partnerships defined	EVA Curriculum Planning and Recruitment	Define partnerships with LiUNA, Tri-Counties			
Feb. 2022							
Mar. 2022							
April 2022	TAC Meeting	12-Month Air Monitoring Period	EVA Cohort 2 Advocacy Training	MOUs signed			
May 2022							
June 2022				Workforce Interns Selected			
July 2022			Work Plan Review	Westside Clean Air Coalition community engagement		Workforce Development Internships (EVA grads)	Biannual Report Submitted
Aug. 2022							
Sept. 2022							
Oct. 2022			TAC Meeting	12-Month Air Monitoring Period, cont.		EVA Curriculum	EV Charging Station Curriculum Planning
Nov. 2022							
Dec. 2022							
Jan. 2023			Work Plan Review			Report on labor priorities	Biannual Report Submitted

Feb. 2023			Planning and Recruitment	released	
Mar. 2023					
April 2023					
May 2023		Data Analysis	EVA Cohort 3 Advocacy Training		
June 2023	TAC Meeting			Workforce Interns Selected	
July 2023	Work Plan Review	Air Quality Data Distribution	Westside Clean Air Coalition community engagement	Workforce Development Internships (EVA grads)	Biannual Report Submitted
Aug. 2023	Final TAC Meeting				
Sept. 2023	TAC Summary Report			EV Charging Station Curriculum Implemented	Final Report Submitted