Exhibit C2 - Timeline/Milestones

V. Timeline

Done by

Milestone

Lead Person

Form Community Engagement Subcommittee	August 31, 2022	Stockton's CSC will form a Community Engagement Subcommittee to strengthen the communication and outreach to the Stockton community regarding Stockton's CERP.	Project Coordinator
Power Mapping	Dec., 31st, 2022 and January 2024	Community stakeholders learn to identify best individuals to target for change	Project Coordinator
Community Strategy Plan	June 2022	LMR & CCDS will compile and integrate outreach work plans from TCC, DAWN, and Stockton Skywatch with AB617 Subcommittee planning, and will share outreach plans and	Project Coordinator and LMR Consultant #1

r		
	lessons learned with other AB 617 communities.	
Jan. 31st, 2024	The community becomes aware of Stockton's CERP, incentive programs, the current state of air quality, health impacts, potential pollution sources, etc.	Project Coordinator
March 30th, 2024	Project Coordinator of the EJ Program will lead the Community Engagement Subcommittee to ensure well-intentioned public outreach of Stockton's AB 617 process.	Project Coordinator
Jan.31st 2024	Community stakeholders gain an understanding of resources, and are trained in advocacy methods	Project Coordinator
Feb. 1st, 2024	Community stakeholders deepen education and train on potential program and funding opportunities	Project Coordinator and LMR consultant #1
March 1st, 2024	Stakeholders are meeting together to discuss problems and solutions in regards to air quality that will emphasize environmental justice strategies.	Project Coordinator
March 1st, 2024	Information will be understandably presented via flyers and social media posts made of the project. (Bilingual)	Project Coordinator and Project Manager
March 1st, 2024	The project coordinator and manager will create social media posts regarding air quality info, AB 617 CERP information, key updates regarding incentive programs and meetings	Project Coordinator and Project Manager
	31st, 2024 March 30th, 2024 Jan.31st 2024 Feb. 1st, 2024 March 1st, 2024 March 1st, 2024 March 1st, 2024	617 communities.Jan. 31st, 2024The community becomes aware of Stockton's CERP, incentive programs, the current state of air quality, health impacts, potential pollution sources, etc.March 30th, 2024Project Coordinator of the EJ Program will lead the Community Engagement Subcommittee to ensure well-intentioned public outreach of Stockton's AB 617 process.Jan.31st 2024Community stakeholders gain an understanding of resources, and are trained in advocacy methodsFeb. 1st, 2024Community stakeholders deepen education and train on potential program and funding opportunitiesMarch 1st, 2024Stakeholders are meeting together to discuss problems and solutions in regards to air quality that will emphasize environmental justice strategies.March 1st, 2024Information will be understandably presented via flyers and social media posts made of the project. (Bilingual)March 1st, 2024The project coordinator and manager will create social media posts regarding air quality info, AB 617 CERP information, key updates regarding incentive

programs and meetings. (Bilingual)		(bilingual) The social media posts will start in August 2022 and end in February 2023 in Year 1 and starting in August 2023 and ending in March 2024 for Year 2.	
Host an AB 617 Academic and Community Summit for the Stockton community	March 31st, 2024	Host an AB 617 Academic and Community Summit for the Stockton community which will serve as an update for everyone in regards to new air quality information	Project Coordinator
Participate in the Community Air Monitoring Plan, Trees, Indoor Air Quality, and EV Mechanics (in-kind) Subcommittees throughout the AB 617 process to support the other subcommittees by leveraging resources.	March 31st, 2024	In addition to the Community Engagement Subcommittee, LMR consultants will actively participate in four other Stockton's AB 617 subcommittees. The team expects to start in March 2022 and end in February 2023 for Year 1; and starting in March 2023 and ending in March 2024.	LMR Consultants #1, #2, and #3
Full public engagement in Stockton's Community Steering Committee (CSC)	March 31st, 2024	EJ Program will actively participate in the CSC to support the implementation of the Community Emission Reduction Plan (CERP)	Project Coordinator

VI. Programmatic Alignment

Describe how the proposed project leads toward identifying, evaluating, and/or reducing exposure to, or facilitating the emission reductions of air toxics and criteria air pollutants from stationary and/or, mobile, or area sources in California communities. This may also include greenhouse gas emissions co-benefits.

Stockton Residents will directly benefit from CCDS & our partnership with LMR to deliver continued education on the AB 617 CERP implementation phase and its potential to reduce the health risks of poor air quality. CCDS will facilitate participation by delivering critical accommodations like culturally appropriate outreach, linguistically