

## EXHIBIT C2 - Timeline/Milestones

### Timeline

Task Number	Description of Task	Project Staff	Start & End Dates
Task 1	Development of work plan	Greenaction BVHP Lead Organizer/Project Co-Manager  Bradley Angel, Executive Director/Project Co-Manager	Early 2022 (upon receipt of grant)
Task 2.1	Maintain and expand the Marie Harrison Community Air Monitoring Network in Bayview Hunters Point	Tiffany Williams, Air Monitor Technician  Greenaction BVHP Lead Organizer/Project Co-Manager	Ongoing-March 2025
Task 2.2	Add 4 stationary Dylos Particulate Matter air monitors in BVHP and 2 in Kettleman City	Tiffany Williams, Air Monitor Technician  Miguel Alatorre, Kettleman City Project Co-Coordinator	2022
Task 2.3	Use mobile/portable air monitors to identify and monitor known or suspected	Greenaction BVHP Lead	Spring 2022-March 2025

	pollution hotspots in BVHP and Kettleman City	Organizer/Project Manager  Community Partners  BVHP Air Protectors  Youth Academy Participants	
Task 3.1	Conduct annual Youth Environmental Justice Air Quality Leadership Academy Programs in Bayview Hunters Point and Kettleman City	Greenaction Youth Leadership Academy coordinators  Miguel Alatorre, Maricela Mares-Alatorre, Kettleman City Co-coordinators  Dr. Ahimsa Sumchai, MD/BVHP Biomonitoring Project, Guest Trainer/Curriculum Advisor  Marie Harrison Community Foundation	Spring 2022 – September 2024
Task 3.2	Conduct 8 trainings annually for residents on air pollution, environmental health, climate change, air monitoring in vulnerable urban, rural and Indigenous communities	Greenaction BVHP Lead Organizer/Project Manager  Miguel Alatorre, Maricela Mares-Alatorre, Kettleman City Co-Coordiators	January 2022 – March 2025

Task 3.3	Conduct community educational outreach on pollution (including diesel emissions, illegal dumping, and pesticide drift), environmental health (including CalEnviroScreen 4.0), climate change, air monitoring	Greenaction BVHP Lead Organizer/Project Manager  Miguel Alatorre, Maricela Mares-Alatorre, Kettleman City Co-Coordinator  BVHP Air Protectors	Ongoing throughout grant period
Task 3.4	Organize and facilitate monthly meetings of the BVHP EJ Response Task Force; and participate in and support Kings County IVAN Task Force	Greenaction BVHP Lead Organizer/Project Manager  Marie Harrison Community Foundation  BVHP Mothers and Fathers Committee	Monthly meetings ongoing