

## Exhibit C2 - Timeline/Milestones

### Section 5: Timeline

<b><u>Year 1: April 2022 - March 2023</u></b>			
<b>Tasks and subtasks</b>	<b>Party responsible</b>	<b>Est. start date</b>	<b>Esti. end Date</b>
<b><i>T1: Task 1: Workplan</i></b>	MPNA-GREEN to serve as	March	May

Healthy Environments through Community-based Air Monitoring in Orange County,  
California  
MPNA-GREEN  
CARB 2021 Application

<b>Development:</b> <b>HECAM-OCC project committee meet and create cumulative workplan</b>	convener. Participants include: MPNA-GREEN executive director, project director community organizer and UCI collaborator(s)	2022	2022
<b>T1: Subcommittees meet and create workplans for task 2 - 5</b>	Subcommittees consisting of representatives from MPNA-GREEN and UCI	April 2022	September 2022
<b>T1: Quarterly Workplan Development &amp; Subcommittee meetings:</b> <i>provide project updates and revise workplans as needed</i>	Representatives from MPNA-GREEN, CUAL, and UCI	Summer 2022	March 2023
<b>T2: Identify residential sites to install 15 purple air monitors</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Executive Director, Jose Rea	Winter 2022	Winter 2023
<b>T3: Share resident volunteer opportunity via social media</b>	Community Organizer, Leonel Flores	Summer 2022	Summer 2022
<b>T3: First Town Hall meeting: Plan, implement and evaluate</b>	Executive Director, Jose Rea Community Organizer, Leonel Flores, CUAL members	Fall 2022	Fall 2022
<b>T4: CUAL/Resident Recruitment:</b> <i>Meet with prospective CUAL members, finalize commitment, onboard new CUAL members</i>	Community Organizer, Leonel Flores Executive Director, Jose Rea	Summer 2022	Summer 2022
<b>T5: First Progress Report Due:</b> <i>Planning meeting 1 month prior to</i>	Executive Director, Jose Rea RJS Fellows Dr. Shahir Masir	Spring 2022	June 15, 2022

Healthy Environments through Community-based Air Monitoring in Orange County,  
California  
MPNA-GREEN  
CARB 2021 Application

<i>due date, draft, finalize and submit to CARB.</i>			
<b>T5: Second Progress report (6-12 month)</b> <i>Planning meeting 1 month prior to due date, draft, finalize and submit</i>	Executive Director, Jose Rea RJS Fellows Dr. Shahir Masir	Fall 2022	December 15, 2022
<b>T5: Purple Air Data Collection:</b> $\frac{1}{2}$ - full day training of resident volunteers, data collection days, confirm submission of data	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Community Organizer, Leonel Flores, CUAL Members	Spring 2023	Spring 2023
<b><u>Year 2: April 2023 - March 2024</u></b>			
<b>T1: Quarterly Workplan Development &amp; Subcommittee meetings:</b> <i>provide project updates and revise workplans as needed</i>	Representatives from MPNA-GREEN, CUAL and UCI, fiscal sponsor as needed	April 2021	March 2024
<b>T2: Purple Air sensor installation</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir CUAL members	Spring 2023	Spring 2023
<b>T2: Identify locations for AtmoTube, noise and traffic monitoring</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Program Director, TBN	Spring 2023	Spring 2023
<b>T2: Data Analysis of spring and summer data collection</b>	Dr. Shahir Masir	Fall 2023	Fall 2023
<b>T3: Volunteer opportunities to collect</b>	Community Organizer, Leonel Flores,	Summer 2023	Winter 2023

Healthy Environments through Community-based Air Monitoring in Orange County,  
California  
MPNA-GREEN  
CARB 2021 Application

<b>data</b>			
<b>T3: Public Information Campaign via Social Media</b>	Program Director, TBN Community Organizer, Leonel Flores,	Summer 2023	Winter 2023
<b>T3: Third Town Hall</b>	Program Director, TBN Community Organizer, Leonel Flores	Spring 2024	Spring 2024
<b>T4: Train volunteers on PurpleAir installation</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Community Organizer, Leonel Flores,	Spring 2023	Spring 2023
<b>T5: Purple Air Data Collection</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Community Organizer, Leonel Flores, CUAL Members	Spring 2023	Spring 2023
<b>T5: AtmoTube, Noise, and Traffic Data Collection</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Community Organizer, Leonel Flores CUAL Members	Summer 2023	Summer 2023
<b>T5: Repeat AtmoTube, Noise, and Traffic Data Collection</b>	Dr. Jun Wu, Dr. Michael Kleinman Dr. Shahir Masir Community Organizer, Leonel Flores CUAL Members	Winter 2023	Winter 2023
<b>Year 3: April 2024 - March 2025</b>			
<b>T1: Quarterly Workplan Development &amp;</b>	Representatives from MPNA-GREEN, CUAL, and UCI,	April 2024	March 2025

Healthy Environments through Community-based Air Monitoring in Orange County,  
California  
MPNA-GREEN  
CARB 2021 Application

<b>Subcommittee meetings:</b> provide project updates and revise workplans as needed	Respective representatives from MPNA-GREEN and UCI		
<b>T2: Statistical Analysis of winter data collection</b>	Dr. Shahir Masir	Spring 2024	Spring 2024
<b>T3: Third Town Hall</b>	Program Director, TBN Community Organizer, Leonel Flores	Spring 2024	Spring 2024
<b>T3: Present to City Institutions</b>	Program Director, TBN Community Organizer, Leonel Flores CUAL Members	Winter 2024	Winter 2024
<b>T3: Social Media Campaign</b>	Program Director, TBN Community Organizer, Leonel Flores	Winter 2024	Winter 2024
<b>T4: Workforce development reflection and evaluation</b>	Program Director, TBN Community Organizer, Leonel Flores, CUAL members, RJS Fellows	Winter 2024	Spring 2024
<b>T5: Present Findings to Partners</b>	Program Director, TBN Community Organizer, Leonel Flores CUAL Members	Fall 2024	Winter 2024
<b>T5: Present to City Institutions</b>	Program Director, TBN Community Organizer, Leonel Flores CUAL Members	Winter 2024	Winter 2024
<b>T5: Final Report Due :</b> Planning meeting 1 month prior to due date, draft, finalize and submit to CARB.	Program Director, TBN RJS Fellows Dr. Shahir Masir	January 2025	March 30, 2025