

# Exhibit C2 - Timeline/Milestones

Grantee: Legacy LA Youth Development Corporation  
Grant Number: G20-CAGP-33

## Section 5: Natural Park Pollution Solution at Ramona Gardens Project Timeline, Milestones, Activities, Plans

#	Task	Who	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21	Month 22	Month 23	Month 24
<b>1</b>	<b>Work Plan Development</b>																									
1.1	Form Air Quality Improvement Committee comprised of Ramona Gardens youth and adult community leaders	EJ Community Organizer; Leadership Coordinator																								
1.2	Retain Natural Park Pollution Solution project consultant	Leadership Director																								
1.3	Conduct 2 planning workshops for Air Quality Improvement Committee and Project Consultant	EJ Community Organizer; Leadership Coordinator, Feldman Consulting																								
1.4	Review research and reports created including air quality data, Natural Park conception and technical designs, community feed back from AB617 2018 grant activities.	EJ Community Organizer; Leadership Coordinator, Feldman Consulting																								
1.5	Air Quality Improvement Committee to finalize Environmental Justice 24 month work plan for the Natural Park Pollution Solution Project.	EJ Community Organizer; Leadership Coordinator, Feldman Consulting																								
1.6	Resident Air Quality Improvement Committee meets quarterly to review goals and deliverables to ensure project is on track.	EJ Community Organizer; Leadership Coordinator																								
1.7	Evaluate Year 1 work plan objectives and develop Year 2 work plan activities to meet desired outcomes.	EJ Community Organizer; Leadership Coordinator, Feldman Consulting																								
	<b>Task 1 Milestones</b>																									
	Work Plan for Community Engagement in the advancement of the Natural Park Pollution solution at Ramona Gardens completed.	EJ Community Organizer; Leadership Coordinator																								
	Year 2 Work Plan Completed.	EJ Community Organizer; Leadership Coordinator																								
<b>2</b>	<b>Community Education and Leadership Development</b>																									
2.1	Recruit 30 youth to participate in leadership development program focused on environmental justice.	Youth Leadership Coordinator																								
2.2	Weekly meetings with youth leaders to develop their knowledge and understanding of the health impact of pollution on community health.	Youth Leadership Coordinator																								
2.3	Train 10 community residents/leaders to become Clean Air Ambassadors to build their capacity to lead environmental justice education and awareness efforts in the community.	Youth Leadership Coordinator, Feldman Consulting																								
2.4	Train Clean Air Ambassadors to lead presentations to stakeholders, elected officials, and government agencies using data and conceptual and technical design completed for the Natural Park Pollution Solution project.	Leadership Coordinator, Esther Feldman Consulting																								
2.5	Clean Air Ambassadors conduct 6 community workshops to increase awareness about air quality, public health and the proposed Natural Park Pollution Solution project.	Leadership Coordinator, Community Organizer																								







	Bi-Annual Reports Submitted to CARB.																										
	Youth and Adult Clean Air Ambassadors publish the results of the air monitoring, reported to CARB and a link provided on Legacy LA website.																										
	Final report to document the process to be shared with other organizations																										