

## Exhibit C2 - Timeline/Milestones

### SECTION 5: TIMELINE

Task	Milestones	Start	End	Responsibility
Work Plan Development	Completion and submission of work plan	January 2022	February 2022	Mayra Pelagio
	Air quality instructor recruited	Start when informed that grant will be awarded	February 2022	Mayra Pelagio
	Instructional timeline developed	January 2022	February 2022	Pelagio, Romero, Manrique, Instructor
	Instructional curriculum developed	February 2022	March 2022	Instructor in cooperation with Romero, Manrique
	Approval of work plan by directors of neighborhood associations	February 2022	February 2022	Romero, Manrique
Community Engagement	All training sessions for the four target neighborhoods are held	August 2022	August 2023	Romero, Manrique, Instructor
	Canvassers are recruited	March 2022	April 2022	Romero, Manrique
	Canvassers are trained	May 2022	May 2022	Romero, Manrique, Instructor
	Canvassing is completed	June 2022	June 2023	Canvassers
	Neighborhood leaders are identified	August 2022	August 2023	Romero, Manrique
	Neighborhood leaders are trained in grassroots organizing and in air quality monitoring	September 2023	December 2023	Romero, Manrique, Instructor

	Neighborhood leaders work with LUNA staff to write proposal for air quality monitoring grant	January 2024	April 2024	LUNA staff, Neighborhood leaders
Workforce Development	Canvassers are recruited and trained and carry out canvassing	March 2022	June 2023	Romero, Manrique, Instructor
	Environmental pollutants specialist is identified and added to LUNA staff	March 2022	May 2022	Pelagio
	Canvassers are recruited	March 2022	April 2022	Romero, Manrique
	Canvassers are trained	May 2022	May 2022	Romero, Manrique, Instructor
	Canvassing is completed	August 2022	August 2023	Canvassers
	Environmental specialist develops scope of work for new position on LUNA staff	June 2022	July 2022	Pelagio, Environmental specialist
	Environmental specialist takes action according to scope of work	August 2022	Indeterminate	Environmental specialist
Reporting	Biannual reports are submitted on time	June 15, 2022 December 15, 2022 Biannually through life of the grant	Biannually	Pelagio