

## Exhibit C2 - Timeline/Milestones

### Project Timeline

		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
		YEAR 1												YEAR 2					
Project Tasks	Lead Organization	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>Task 1: Work Plan Development</b>																			
1.1: Work Plan Development	Valley Vision																		
<b>Task 2: Participatory Budgeting Activities</b>																			
2.1: Front End/Facilitation	WALKSacramento																		
2.2: Back End/Administration	Valley Vision																		
2.3: Evaluation	WALKSacramento																		
<b>Task 3: Community Engagement</b>																			
3.1: Education	BCSR																		
3.2: Advocacy Training	WALKSacramento																		
3.3: Events	BCSR																		
3.4: Strategy Development	All																		
<b>Task 4: Workforce Development Pilot</b>																			
4.1: Workforce Pilot Implementation	Green Tech Education																		
<b>Task 5: Project Management &amp; Reporting</b>																			
5.1: Project Management & Reporting	Valley Vision																		