

**AB 617 Consultation Group
Blueprint Work Plan
Updated March 4, 2022**

This work plan identifies Consultation Group meeting activities related to the People’s Blueprint and CARB Community Air Protection Program (CAP) Blueprint for 2022. This is a living document and meeting dates and topics are subject to change in response to work flow and emerging event. All CG meeting dates are TBD, unless otherwise noted.

Month	Date	Consultation Group (CG) Activities		CARB Community Air Protection Program (Program) Blueprint Activities
		Meeting Topics	Meeting Goals	
2022				
January	1/25/22	People’s Blueprint Chapters 3 and 4	Review chapters 3 & 4 and provide opportunity for questions and comments from CG members, CARB, and the public.	
February	2/10			<i>Revised Program Blueprint Update Process presented at CARB Board meeting</i>
March	--			
April	4/1	People’s Blueprint Chapters 5 and 6	Review chapters 5 and 6 and provide opportunity for questions and comments from CG members, CARB, and the public.	
May	5/19	-		<i>CARB Board update on:</i> <ul style="list-style-type: none"> • <i>Community Air Protection Program</i> • <i>People’s Blueprint (with CG member panel)</i> • <i>Program Blueprint</i> <ul style="list-style-type: none"> ○ <i>Update Process</i> ○ <i>Draft Outline</i>
June	6/7	People’s Blueprint Chapters 7 and 8	Review chapters 7 and 8 and provide opportunity for questions and comments from CG members, CARB, and the public.	<i>Starting Summer 2022</i> <ul style="list-style-type: none"> • <i>Ongoing public engagement on Program Blueprint Update</i>
July	--			
August	TBD	People’s Blueprint Chapters 9 and 10	Review chapters 9 and 10 and provide opportunity for questions and comments	

			from CG members, CARB, and the public. CG completes review of PBP	
September	--			
October	TBD			<i>Late 2022/Early 2023</i> <ul style="list-style-type: none"> • <i>Post full Draft Program Blueprint</i> • <i>Public comment, workshops, CG meetings</i>
November	--			
December	TBD			
2023				
January	--			
February	TBD			
March	--			
April	TBD			
May	--			<i>Mid to late 2023</i> <ul style="list-style-type: none"> • <i>Post Draft Final Program Blueprint</i> • <i>September 2023 is the Deadline for Board to Act on Program Blueprint Update</i>
June	TBD			
July	--			
August	TBD			
September	--			
October	TBD			
November	--			
December	TBD			

DRAFT